
Old McHenry Road 

Village of Long Grove 
 

 

Project Timeline 

Project Study 

Approval 

Project 

Completion 

Project 

Study 

Start 

Spring 

2011 

Spring 

2015 

Winter 

2015 

Note: Construction 

currently programmed in 

2019 with possible 2017 

construction if funds are 

available 

Design 

Engineering 

Completed 

Winter 

2016/2017 

Design Engineering 

Begins 

P
u

b
lic

 M
tg

. N
o

.1
 

P
u

b
lic

 H
ea

ri
n

g
 

Stakeholder Involvement 

Group (SIG) Meeting 

S
IG

 M
tg

. N
o

. 3
 

We Are Here 

11/18/2014 

S
IG

 M
tg

. N
o

. 2
 

S
IG

 M
tg

. N
o

. 1
 

7/9/2012 
10/18/2012 

10/28/2013 

10/19/2011 

 


